

LEWIS AND CLARK COUNTY ONGOING FLOOD REPAIRS			
	As of August 30, 2011		
ROAD/PROJECT	WORK COMPLETED		
Mill Road	Erosion Repairs		
Rainier Road	Erosion Repairs		
Alabama	Erosion Repairs		
Georgia	Erosion Repairs		
Progress	Erosion Repairs		
Lynn Road	Erosion Repairs		
McHugh	Erosion Repairs		
Sperry	Repaired Wash-out		
Stemple Pass	Erosion Repairs		
Beaver Creek	Hauled and placed rip rap		
Grizzly Gulch	Erosion and Pipe Repairs		
Valley Sand Bags	Sand bags		
Austin Road	Clean pipe		
Stemple Pass	Installed gravel berm		
Beaver Creek	Repaired pipe and placed rip rap		
Elk View	Erosion Repairs		
Lyons Creek	Repaired pipe and placed rip rap		
Little Wolf Creek	Repaired pipe and placed rip rap		
Gun Club	Excavated berm and placed rip rap		
Gun Club	Blade Work		
Gun Club	Reclaimed excavation		
	As of October 19, 2011		
	WORK COMPLETED		
Public Works	Focusing on school/winter work affected by flood		
Public Works	Notice of Intent with engineer for mitigation projects		
FEMA	Met with and finalized Project Work Sheets with FEMA - 36 sites		
Alfalfa Road	Installed pipe/partnership with MDT		
McHugh Bridge	McHugh bridge debris removal/log jam		
Sierra Road	Southside and northside along west side of freeway - clean and remove sediment/trees/clean culverts/rip rap		
Helena Sand & Gravel	Helena Sand & Gravel pit, finalized work plan with Prickly Pear Water Users Association and Helena Sand and Gravel/flume has been purchased		
Herrin Lake Road	Repaired shoulder		
Austin Road	Rip rap, gravel, shoulder work		

North Lincoln Gulch Road	Repaired washout, installed pipe		
Grizzly Gulch Road	Drainage work completed		
Alabama/Progress/ Georgia/Carolina, etc Roads	Graveled and graded		
Stemple Pass Road	Stemple Pass #16 - placed gravel		
Gun Club	Gun Club - further conversations/meetings concerning mitigation project		
Dalton Mountain Road	Bladed		
Forestvale Road	Started drainage work south side. Utility issues need to be addressed.		